



**US Army Corps
of Engineers**

HUNTINGTON DISTRICT
ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

DATE: 09/04/2020
POC: Kent C. Browning
Chief, Technical Support Branch

NOTICE NUMBER: 11521-2
LOCAL NUMBER: 20-20
WATERWAY: KANAWHA RIVER
OHIO RIVER

EFFECTIVE: 03/18/2020 07:00 thru 12/18/2020 17:00 EST

REVISION TO NOTICE TO NAVIGATION INTERESTS 20-07

TENTATIVE MAINTENANCE SCHEDULE FOR 2020

HUNTINGTON DISTRICT

Reference Notice to Navigation Interests 20-07 dated 27 February 2020. The anticipated start date for maintenance work at Greenup Locks and Dam has been extended to 21 September 2020. The main chamber will remain closed until the completion of the work on or about 2 October 2020. Due to this delayed start date, the second phase of work on the main chamber at Greenup Locks and Dam will extend the completion date to 18 December 2020. The auxiliary chamber will remain available for lockage during both closures. Please refer to the revised schedule below. All other pertinent information remains the same.

<u>PROJECT</u>	<u>REPAIRS</u>	<u>DATES</u>	<u>REMARKS</u>
Greenup L&D	Main Chamber Emptying System Repairs	21 Sep - 2 Oct	Main Chamber Closure
Winfield L&D	Dam - Roller Gate Repairs	4 Oct - 6 Nov	No Closure
Greenup L&D	Main Chamber Emptying System Repairs	8 Nov - 18 Dec	Main Chamber Closure

All interested parties should review the maintenance schedule for impact. Additional notices furnishing specific information and operating requirements for repairs resulting in major delays will be published prior to commencing the work items listed.

//signed//

Kent C. Browning
Chief, Technical Support Branch