



July, 2020 Zoar Levee Project Schedule Update:

Recent Activities completed to date (July 23, 2020):

- **Draft Public Outreach Plan provided to CPs for review**
- **USACE addressed Consulting Party (CP) comments on Area of Potential Effect (APE), Effects Determination and Management Options**
- **USACE conducted a meeting with OSHPO/OHC to clarify comments**
- **USACE conducts CP meeting to discuss finalizing APE/Effects/Management Options and Public Outreach Plan**
- **USACE begins generating a plan to train docents and support public events, including contingency plans to adapt to any schedule changes in training or public events related to COVID-19 restrictions**
- **Real estate negotiations ongoing with the Village of Zoar and Buckeye Gas**
- **Continued to post meeting minutes and presentation slides to Project website: (<https://www.lrh.usace.army.mil/Missions/CivilWorks/Current-Projects/Zoar>)**
- **Continued to post draft documents to Project website**
- **Ponding Area rehab work begins**

July, 2020:

- **USACE plans CP Meeting for July 23**
- **USACE finalizes research design to conduct geophysical analysis**
- **USACE provides updated Project Schedule via website and email**
- **USACE finalizes Public Outreach Plan and revisions to Effects Determination**
- **USACE prepares draft docent training slides for OSHPO/Zoar Village review**
- **USACE presents research design for geophysical analysis to CPs for review**

August, 2020:

- **USACE requests CPs input on August meeting schedule**
- **USACE plans CP meeting for August**
- **USACE addresses CP comments on research design for geophysical analysis**
- **USACE prepares language for pamphlets and signs for review**
- **USACE prepares draft Long-Term Risk Management Plan for review**

September, 2020:

- **USACE requests CPs input on September meeting schedule**
- **USACE awards contract for geophysical analysis**
- **USACE Contractor conducts geophysical analysis**
- **USACE Contractor prepares draft addendum report**
- **USACE presents revised training slides for OSHPO/Zoar Village and posts to website**
- **USACE presents pamphlet/sign text and images to CPs for review and comment**
- **USACE presents draft Long-Term Risk Management Plan to CPs for review and comment and posts to website**

• **October, 2020:**

- **USACE requests CPs input on October meeting schedule**
- **USACE provides addendum report to CPs for review**
- **USACE presents revised Long-Term Risk Management Plan to CPs and posts to website**

• **November, 2020:**

- **USACE requests CPs input on November meeting schedule**
- **USACE provides revised addendum report to CPs for final review**
- **USACE District Archaeologist appears as featured speaker at Zoar Schoolhouse**
- **USACE conducts docent training**

• **December, 2020:**

- **USACE solicits public and CP input to establish regular, recurring meeting schedule to discuss Project status and updates**
- **USACE implements Public Outreach Plan**
- **IEIT Construction contract awarded**

U.S. ARMY CORPS OF ENGINEERS – HUNTINGTON DISTRICT

502 Eighth Street, Huntington, WV 25701

<http://www.lrh.usace.army.mil/>

- **USACE Contractor begins developing plans to ensure compliance with PA and BMPs**
- **USACE plans and conducts public/CP meetings as needed for ongoing consultation regarding Maintenance of Traffic Plan, Vibration Assessment, Structural Stability Assessments and complaint process**

- **January, 2021:**
- **Construction Phase**
- **Dedicated telephone line and email address published for stakeholders**
- **Complaint process implemented**