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I. INTRODUCTION / PROJECT BACKGROUND 

This Review Plan (RP) for the Greenup Major Rehabilitation Report and Environmental Assessment has 
been prepared to document the procedures and assigned responsibilities for conducting technical reviews 
of the project and decision documents in order to ensure the quality, reliability, and credibility of the 
package.  The RP is a collaborative product of the Project Delivery Team (PDT) at the Huntington District 
(LRH) and the USACE Navigation Planning Center of Expertise (CELRN-NC) of the Lakes and Rivers 
Division (LRD). 

The Greenup Lock and Dam structure is located on the Ohio River approximately five miles below the 
town of Greenup, Kentucky.  The Ohio River is the largest tributary of the Mississippi River. It is 
approximately 981 miles long and is located in the Eastern United States.  The Ohio River allows for 
commercial navigation from the Great Lakes to it’s confluence with the Mississippi River.  

Construction of the locks was initiated in October 1955 and the locks were placed in operation in 
November 1959.  Construction of the dam itself began in June 1958 and the pool was raised to its full 
height in June 1962.  The lock includes a main chamber and auxiliary chamber.  The main lock chamber 
is 110ft x 1,200ft, and the auxiliary lock is 110ft x 600ft.  The dam is a non-navigable, moveable gated 
structure with a top length of 1,287ft including a hydroelectric power generating plant in 1982.  The 
hydroelectric power plant replaced a 245ft footed fixed weir with a 223ft open crest.  The dam has nine 
tainter gates, a clear span of 100ft between 14ft intermediate piers and 15ft end piers, with a damming 
height of 35ft above the sills, and clearance above maximum high water when fully raised of 
approximately 5ft.  The gates are non-submergible ogee sill units.  

Greenup Locks and Dam is the tenth busiest of the USACE’s 198 lock and dam projects based on 
tonnage.  Average annual tonnage from 1995-2008 was 67.3 million tons.  Energy-related commodities 
dominate traffic with coal accounting for 58% and petroleum products almost 10% of the total.  Nearly all 
of the coal is destined for domestic electric utilities, with much of the coal coming from the Appalachian 
coal fields. Current projections indicate that by the year 2050 tonnage at the Greenup project will be 
between 72 million tons and 118 million tons.   

Due to a recent miter gate failure, the risk of failure of the main dam, lock chamber gates and other 
operating features is no longer manageable or acceptable.  The project is currently rated as a Dam Safety 
Action Class (DSAC) I project. The DSAC I rating means that the situation at the project is “urgent and 
compelling.” The DSAC I rating is the highest possible risk designation.  

The authorized Greenup Lock Extension project is currently in the Preconstruction Engineering and 
Design (PED) phase with funding provided from the General Investigation appropriation.  Plans and 
specifications are complete for the mooring cells and new miter gates. LRD is awaiting appropriation of 
funds to initiate construction. Since there have been continuing delays in receipt of CG funds to initiate 
construction of the project, a Major Rehabilitation Report (MRR) was initiated in 2010 to allow 
rehabilitation features to be identified and designed using O&M funds to minimize risk of future failures. 

The Major Rehabilitation Study will evaluate an array of alternatives to ensure the Locks and Dam 
continue to function and is able to provide the level of service for which the project was approved.  The 
recommended plan will provide the optimal schedule for repairing, replacing, or improving the critical 
components of the dam.  Environmental impacts are expected to be minor and a Finding of No Significant 
Impacts (FONSI) is anticipated.  The planning effort will also identify and evaluate the environmental 
impacts which will be integrated as an EA into the decision document.  An Environmental Impact 
Statement is not anticipated for this project.  The rehabilitation study will only focus on improving, 
replacing, or rehabilitating existing components of the locks and dam and is not anticipated to have 
significant economic, environmental, or social effects to the nation.  No significant interagency interest in 
the project is anticipated.  The rehabilitation work under study is authorized; however, the construction of 
any recommended rehabilitation project requires the approval of the Secretary of the Army.  
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II. REFERENCES 

EC 1165-2-209 “Civil Works Review Policy” dated 31 January 2010 
EC 1105-2-410 “Review of Decisions Documents” dated 22 August 2008 
EC 1105-2-408 “Peer Review of Decision Documents” dated 31 May 2005 
EC 1105-2-407 “Planning Models Improvement Program: Model Certification” dated 31 May 2005 
ER 1105-2-100 “Planning Guidance Notebook,” dated April 2000 
Major General Riley Memorandum on Peer Review Process, dated 30 May 2007 
EC 1165-2-203 “Technical and Policy Compliance Review” dated 15 October 1996 
ER 1165-2-119 “Water Resources Policies and Authorities - Modifications to Completed Projects” dated 
20 September 1982 
EP 1130-2-500 “Project Operations - Partners and Support (Work Management Guidance and 
Procedures)” dated 27 December 1996 
ER 1110-2-1156 “Safety of Dams-Policy and Procedure” dated 29 April 2003 

III. PURPOSE AND REQUIREMENTS 

A. Purpose 

Pursuant to Engineering Circular (EC) 1165-2-209, “Civil Works Review Policy,” EC 1105-2-410, “Review 
of Decision Documents,” EC 1105-2-408, “Peer Review of Decision Documents,” Office of Management 
and Budget’s “Final Information Quality Bulletin for Peer Review,” and the 30 May 2007 memorandum 
from Major General Don Riley, USACE Director of Civil Works, this document outlines a Project Review 
Plan (RP) for the Greenup Locks and Dam Major Rehabilitation Report, WV and Environmental 
Assessment (MRR/EA). This document is currently being developed by LRH. 

This RP presents the process for District Quality Control (DQC), Agency Technical Review (ATR) and 
Independent External Peer Review (IEPR) that will be implemented as part of the Greenup Locks and 
Dam Major Rehabilitation Report and Environmental Assessment.  These processes are essential to 
improving the quality of the products that we produce. The Project Management Plan (PMP) for the study 
includes this RP since the RP is considered a component of the PMP.  The Greenup Locks and Dam 
Major Rehabilitation Project is a single purpose project for inland navigation. 

B. Requirements 

EC 1165-2-209 outlines the requirement of the three technical review approaches (DQC, ATR, and IEPR) 
and provides guidance on Corps Planning Centers of Expertise (PCX) involvement in the approaches. 
This document addresses review of the MRR as it pertains to both approaches and planning coordination 
with the appropriate PCX. The Greenup Locks and Dam Major Rehabilitation Report and EA will 
investigate inland navigation issues in the study area and will result in recommendation of a plan for the 
rehabilitation of the dam. 

1. District Quality Control (DQC) 

DQC is the review of basic science and engineering work products focused on fulfilling the project quality 
requirements defined in the Greenup Locks and Dam Major Rehabilitation Report and EA Project 
Management Plan (PMP). This will be managed in the District and conducted by in-house staff as long as 
the reviewers are not doing the work involved in the study, including any contracted work that will be 
reviewed. Basic quality control tools include a Quality Management Plan (QMP) providing for seamless 
review, quality checks and reviews, supervisory reviews, Project Delivery Team (PDT) reviews, etc. 
Additionally, the PDT is responsible for a complete reading of the report to assure the overall integrity of 
the report, technical appendices and the recommendations before the approval by the District 
Commander.   
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The Major Subordinate Command (MSC)/District will be directly responsible for the QM and QC 
respectively, and to conduct and document this fundamental level of review. A Quality Control Plan (QCP) 
is included in the PMP for the subject study and addresses DQC by the MSC/District.   

DQC is required for this study and will be accomplished throughout. 

2. Agency Technical Review (ATR) 

ATR (which replaces the level of review formerly known as Independent Technical Review [ITR]) is an in-
depth review, managed within USACE, and conducted by a qualified team outside of the home district 
that is not involved in the day-to-day production of a project/product.  The purpose of this review is to 
ensure the proper application of clearly established criteria, regulations, laws, codes, principles and 
professional practices. The ATR team reviews the various work products and assures that all the parts fit 
together in a coherent whole. ATR teams will be comprised of senior USACE personnel (Regional 
Technical Specialists (RTS), etc.), and may be supplemented by outside experts as appropriate. To 
assure independence, the leader of the ATR team shall be from outside the home MSC. EC 1105-2-408 
requires that DrChecks (https://www.projnet.org/projnet/) be used to document all ATR comments, 
responses, and associated resolution accomplished.  

This RP outlines the planned approach for meeting this requirement for the Greenup Locks and Dam 
Major Rehabilitation and EA.  ATR is required for this study. 

3. Independent External Peer Review (IEPR) 

This is the most independent level of review, and is applied in cases that meet certain criteria where the 
risk and magnitude of the proposed project are such that a critical examination by a qualified team 
outside of USACE is warranted. 

In accordance with EC 1165-2-209, there are two types of Independent External Peer Review (IEPR). 
Type I IEPR is conducted on project studies.  It is of critical importance for those decision documents and 
supporting work products where there are public safety concerns, significant controversy, a high level or 
complexity or significant economic, environmental and social effects on the nation.  EC 1165-2-209 
states, however, that Type I IEPR is not limited to only those cases and most studies should undergo this 
form of review.  The requirement for Type I IEPR is based upon Section 2034 of WRDA 2007, the OMB 
Peer Review Bulletin and other USACE policy considerations. 

Type I reviews are managed outside the USACE and panel members will be selected by an Outside 
Eligible Organization (OEO) using the National Academies of Science (NAS) policy for selecting 
reviewers. IEPR panels will be made up of independent, recognized experts from outside of the USACE 
in the appropriate disciplines, representing a balance of areas of expertise suitable for the review being 
conducted. 

For IEPR on decision documents, such as the Greenup Lock and Dams Major Rehabilitation Report and 
EA, the Review Managing Organization (RMO) will be the appropriate PCX.  The vertical team will advise 
the MSC Commander as to whether Type I IEPR is appropriate or whether sufficient rationale exists to 
support a request for exclusion.   

The conditions determining whether Type I IEPR will be undertaken are as follows: 

There is a significant threat to human life; 
Where the estimated total cost of the project, including mitigation costs, is greater than $45 
million based on a reasonable estimate at the end of the reconnaissance phase1; 

1 An exclusion from Type I IEPR for a project costing more than $45 million can only be granted by the 
Chief of Engineers. 
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 Where the Governor of an affected State requests a peer review by independent experts; or 
 Where the DCW or the Chief of Engineers determines that the project study is controversial due 

to significant public dispute over either the size, nature, or effects of the project or the economic 
or environmental costs or benefits of the project 

There is no significant threat to human life associated with the project and project is not anticipated to be 
controversial.  Also, the Governor of the State of Kentucky is not likely to ask for an independent external 
peer review.  However, the estimated total cost of the project is greater than $45 Million, the Greenup 
Locks and Dam Major Rehabilitation Report and EA will require Type I IEPR. 

Type II IEPR or the Safety Assurance Review (SAR) shall be conducted on design and construction 
activities for hurricane and storm risk management and flood risk management projects, as well as other 
projects were potential hazards pose a significant threat to human life.  This applies to new projects and 
to the major repair, rehabilitation, replacement or modification of existing facilities. The requirement for 
Type II (SAR) IEPR is based upon Section 2035 of WRDA 2007, the OMB Peer Review Bulletin and other 
USACE policy considerations. 

As the Greenup Locks and Dam Major Rehabilitation Report and EA is not a hurricane and storm risk 
management project or a flood risk management project Type II (SAR) IEPR is not required for this 
project. 

4. Policy and Legal Compliance Review 

In addition to the technical reviews described above, decision documents will be reviewed throughout the 
study process for their compliance with law and policy. These reviews culminate in Washington-level 
determinations that the recommendations in the reports and the supporting analyses and coordination 
comply with law and policy, and warrant approval or further recommendation to higher authority by the 
Chief of Engineers. Guidance for policy and legal compliance reviews is addressed further in Appendix H, 
ER 1105-2-100. The technical review efforts addressed in this Circular are to augment and complement 
the policy review processes by addressing compliance with published Army policies pertinent to planning 
products, particularly policies on analytical methods and the presentation of findings in decision 
documents. DQC and ATR efforts are to include the necessary expertise to address compliance with 
published planning policy. Counsel will generally not participate on ATR teams, but may at the discretion 
of the district or as directed by higher authority. When policy and/or legal concerns arise during DQC or 
ATR efforts that are not readily and mutually resolved by the PDT and the reviewers, the district will seek 
issue resolution support from the MSC and HQUSACE in accordance with the procedures outlined in 
Appendix H, ER 1105-2-100. IEPR teams are not expected to be knowledgeable of Army and 
administration policies, nor are they expected to address such concerns. An IEPR team should be given 
the flexibility to bring important issues to the attention of decision makers. For decision documents 
requiring IEPR, legal reviews will be conducted concurrent with ATR of the preliminary, draft, and final 
feasibility report and environmental impact statement, if required. 

5. Planning Center of Expertise (PCX) Coordination 

This project is an inland navigation project. Pursuant to EC 1165-2-209, the District will coordinate with 
the Inland Navigation Planning Center of Expertise (PCXIN) in the Great Lakes and Ohio River Division 
(LRD) Planning Center located in Huntington, West Virginia, as the lead PCX to organize teams to 
perform the reviews at various stages throughout the study. This PCX is responsible for the 
accomplishment and quality of ATR for this study.  The ATR Team Lead will coordinate with Cost 
Engineering Directory of Expertise at Walla Walla for ATR of the MII estimate, construction schedules, 
and contingencies. 

6. Public Review and Comment 
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As part of the peer review, opportunities will be provided for the public to comment on the study and 
decision documents that are to be reviewed.  The Huntington District will make the Draft Greenup Locks 
and Dam Major Rehabilitation Report and EA available to the public for comment when completed and 
sponsor public meetings and workshops, if needed.  The reviewers will be provided the formal public 
comments in the final draft document. 

7. Model Review and Certification 

The certification or approval of planning models is to assure that high quality methods and tools are 
available to enable informed decisions on investments in the Nation’s water resources infrastructure and 
natural environment.  In accordance with EC 1105-2-407, planning models are defined as any models 
and analytical tools that Corps planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage of the 
opportunities, to evaluate potential effects of alternatives and to support decision-making.  They do not 
include engineering models used in planning.  The District will coordinate with the Navigation PCX to 
meet model approval requirements.  

It is too early in the formulation process to know which models will be utilized during the analysis.  When it 
becomes clear which models will be used, or if new ones need to be developed, those models will be 
certified and approved in accordance with EC 1105-2-407. 

IV. REVIEW PROCESS 

A. District Quality Control (DQC) 

1. DQC for Planning Products 

DQC for Planning products will be undertaken throughout the study process utilizing LRH’s ISO certified 
process for development of a Quality Control Plan (QCP).  The QCP is a plan for quality control and is 
developed for each Planning product according to the inherent level of risk/complexity/controversy. The 
QCP will follow one of two paths; Level-one or Level-two.   

Planning will conduct a risk analysis and determine the appropriate level of QCP for the Greenup Major 
Rehabilitation and EA and develop either a Level-one or Level-two QCP at that time.  Risk determination 
will be made with consideration to policy factors such as: regulation, legislation, social/environmental 
factors, project funding and risk aversion; and technical factors such as: project size, complexity, 
uniqueness, inherent uncertainty, staff qualifications, project cost, schedule, political sensitivity, certainty 
of goal and review schedule.  

If it is determined through the risk analysis that there are no anticipated significant effects or controversy 
expected a Level-one QCP will be developed for the project. It will be prepared and reviewed through 
strict guidelines for content and format. This QCP document would be developed by Lead and journey 
level planners and coordinated with relevant Section Chiefs and included as part of the PMP. 

If it is determined through the risk analysis that the level of risk associated with the project warrants a 
Level-two QCP, one will be developed to specifically address the risk-driven components of the project.  It 
will be approved by the Chief of Planning, and included as part of the PMP. 

2. DQC for Engineering Products 

Engineering will prepare a QCP for engineering products.  If it is believed that the project will produce 
products of a routine, recurring nature then a generic QCP may be prepared. Risk, complexity, cost, and 
visibility will be the criteria used to determine if a generic QCP is required.  
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Quality of Engineering products will be achieved through the following means: 

a. Quality Production.  Throughout the design process the PDT is assigned the responsibility for the 
production of a quality product.  The goal of the PDT is to provide quality engineering and design services 
and carry out the right actions the first time.  PDT members must take pride in their work, ownership of 
the design, and an interest in the overall quality of the product.  A thorough understanding of the work is 
required, and the work must be assigned to the appropriate design professionals. The PDT will identify 
the appropriate design criteria to meet the customer's needs.  Specialized training or outside consultants 
will be obtained when required.  The design will be undertaken with full communication between PDT 
members to ensure product compatibility. 

(b)  Internal Quality Checks and Reviews.  Each member of the PDT will ensure a quality product in their 
functional area through internal design checks, reviews, and interaction with the ATR team.  Only quality 
products will be released for use by other PDT members. 

(c)  Design Checks.  A design check is a detailed evaluation of the engineering analysis and contract 
documents prepared by each engineering discipline as an extension of the design process.  All checked 
drawings, computations, quantity estimates, and analyses will be annotated to show the initials of the 
designer and the checker and the date of action.  The checker will be qualified to originate the design that 
they check. Design checklists may be developed by each engineering discipline to strengthen the design 
process. 

(d)  PDT Reviews.  Throughout the design process the PDT will conduct PDT Reviews of the product at 
various stages of development. 

B. Agency Technical Review (ATR) 

The ATR process will be conducted throughout the study process.  Once the ATR team has been 
identified, frequent coordination between PDT members and ATR panel members will be encouraged. 

As part of the QCP for the Greenup Lock and Dam Major Rehabilitation Report and EA, an ATR team will 
be formed to perform periodic reviews of the study efforts, including the project assumptions, analyses, 
and calculations, as needed throughout the study process. 

The ATR team will meet with PDT members as needed. Coordination throughout the study will be 
accomplished through individual contact between the PDT and the ATR team. The ATR will focus on the 
following: 

 Review of the study planning process, 

 Review of the methods of analysis and design of the alternatives and recommended plan,
 
 Compliance with program and NEPA requirements, and 

 Completeness of study and support documentation
 

The ATR is conducted by experienced peers within the same discipline who are not directly involved with 
the development of the study or project being reviewed and are outside of the home district. Management 
of ATR reviews are conducted by professionals outside of the home MSC. For planning feasibility-level 
studies the ATR is managed by the appropriate Planning Center of Expertise (PCX) with appropriate 
consultation with the allied Communities of Practice such as engineering and real estate. The Inland 
Navigation PCX is responsible for identifying the ATR team members. The Huntington District may 
provide suggestions on possible reviewers.  The ATR team members will reside outside the Huntington 
District with the ATR team leader from outside the Great Lakes and Ohio River Division.  
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It is anticipated that the review team will consist of eight reviewers, one from each of the following 
disciplines: engineering design, hydraulics and hydrology, economics, environmental, real estate, plan 
formulation, operations and cost engineering. A brief description of the disciplines required for the ATR 
team are identified below: 

 Engineering Design – the reviewer(s) should have extensive knowledge of concrete and steel 
structures including tainter gate designs for inland navigation studies. 

 Hydraulics and Hydrology – the reviewer(s) should have extensive knowledge of hydrology and 
hydraulics models/studies for rivers similar to the Ohio River. 

 Economics – the reviewer should have a strong understanding of economic models or studies relative 
to inland navigation. 

 Environmental – the reviewer(s) should have strong background in riverine ecosystems (e.g. riparian, 
aquatic) and Ohio and Kentucky environmental laws and regulations. 

 Real Estate – the reviewer should have knowledge in reviewing RE Plans for studies (e.g. navigation 
servitude). 

 Plan Formulation – the reviewer(s) should have a strong knowledge in current planning policies and 
guidance related to planning studies. 

 Operations - the reviewer should have a strong knowledge in current operations of inland navigation 
projects. 

 Cost Engineering – the reviewer should have a strong knowledge of the cost estimating practices for 
inland navigation projects. 

All ATR comments will be entered into DrChecks, where they will be addressed by the team and 
backchecked by the ATR panel.  A copy of the ATR comments and responses will be included in the Final 
draft of the Major Rehabilitation Report and EA. 

The cost for ATR is estimated to be $40,000. 

3. Independent External Peer Review (IEPR) 

In accordance with EC 1165-2-209 a Type I IEPR is required when the total project cost, including 
mitigation exceeds $45 million.  Therefore a Type I IEPR will be performed. 

The Type I IEPR Panel will be coordinated by the Planning Center of Expertise (PCX) for Inland 
Navigation.  Establishment of the panel will be through contract with an independent scientific and 
technical advisory organization that must be a 501(c)(3)(Internal Revenue Code of 1986) organization or 
with the National Academy of Sciences. An Outside Eligible Organization (OEO) will select the reviewers, 
all of whom should be independent of USACE and free of conflicts of interests.  The public, including 
scientific and professional societies will be welcome to nominate panel members.  The final selection of 
the panel members rests with the OEO. 

The panel will be able to evaluate whether the interpretation of analysis and conclusions based on 
analysis are reasonable.  The panel will be given the flexibility to bring important issues to the attention of 
decision makers. However, the panel will be instructed to not make a recommendation on whether a 
particular alternative should be implemented, as the Chief of Engineers is ultimately responsible for the 
final decision on a planning or reoperations study.  The panel may, however, offer their opinion as to 
whether there are sufficient analyses upon which to base a recommendation for construction or funding. 
The panel will accomplish a concurrent review that covers the entire decision document.  The panel will 
address all underlying engineering, economic and environmental work.  The panel will submit comments 
to DrChecks, where they will be addressed by the team and backchecked by the IEPR panel. 

The panel will submit, through the PCX, a final report containing the panel’s economic, engineering and 
environmental analysis of the Major Rehabilitation Report, including an assessment of the adequacy and 
acceptability of the economic, engineering and environmental methods, models and analyses.  The Type 
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I IEPR panel review will begin simultaneously with the public review period for the Draft Major 
Rehabilitation Report. The public review period will be for thirty calendar days, commensurate with the 
requirement for public comment on an Environmental Assessment, which is being prepared for the 
project. The PCX will provide the IEPR panel reviewers public comments that address significant 
scientific or technical issues.  No more than 60 days after the beginning of the public comment period on 
the Draft Major Rehabilitation Report, the IEPR Panel will submit a final report.  The recommendations of 
the IEPR Panel and PDT responses will be presented to the Civil Works Review Board by the District 
Engineer, Huntington District with an IEPR Panel member or Outside Eligible Organization representative 
in attendance.  Written recommendations of an IEPR Panel member and the responses of HQUSACE will 
be made available to the public on the Huntington District web site. 

1. Disciplines Needed for IEPR 

It is anticipated that the IEPR team will be comprised of six panel members with the following 
backgrounds: 

	 Plan Formulator – The Panel Member should have a degree in planning or a related field and 
should have extensive experience in the plan formulation process, particularly with the Corps’ 6 
step planning process.  Panelist should be familiar with evaluation of alternative plans for inland 
navigation projects.  Familiarity with USACE standards and procedures is required. 

	 NEPA and Biology/Ecology - The panel member should have, at minimum, a Masters Degree in 
ecology/biology or related science.  Panelist should also have particular knowledge of inland 
navigation, the National Environmental Policy Act (NEPA) process and requirements, and other 
pertinent environmental statutes and policies. 

	 Hydrology and Hydraulics Engineer – The Panel Member should be a Professional Engineer and 
have experience with engineering analysis related to inland navigation and major rehabilitation 
projects.  The Panel member will hold at minimum, a B.S. degree in Civil Engineering, or 
Hydrology and Hydraulics Engineering.  The Panel Member should be familiar with standard 
Corps hydrologic and hydraulic computer models (HEC-RAS, HEC-HMS, & HEC-ResSim).  The 
Panel Member should have experience with unsteady flow dam failure analysis modeling.  

	 Economist – The Panel Member should have a degree in economics or a related field and should 
be able to evaluate the appropriateness cost/benefit analysis used.  Experience dealing directly 
with HEC-FDA is encouraged.  The Panel Member should also be familiar with risk and 
uncertainty analysis (i.e. Monte Carlo type simulation). Panel Member should also have 
experience with National Economic Development analysis procedures, particularly as they relate 
to inland navigation projects. At least 5 years experience directly working for or with USACE is 
highly recommended. 

	 Soils Engineer - The Panel Member should possess a PhD in geotechnical engineering, also a 
MS degree is acceptable. Experience in navigation dam design and evaluation is mandatory, as 
well as familiarity with the USACE dam safety guidance.  

	 Structural Engineer – The Panel Member should possess at least a Masters Degree in civil 
engineering and extensive experience dealing with inland navigation structures. Familiarity with 
all USACE dam safety guidance and engineering regulations is desirable.   

The cost of the Type I IEPR is estimated to be $180,000. 
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V. REVIEW SCHEDULE 


TASK      Date  
Update of Project Review Plan  May 2010 
Coordinate with MSC and post on website  June 2010 
PCX identifies ATR team September 2010 
Review of Models     on-going 
ATR of Draft Report  December 2012 – January 2013 
Public Review of Draft Report August – September 2013 
ATR Certification of Final Report  November 2013 

VI. PROJECT REVIEW PLAN 

The components of the RP were developed pursuant to the requirements of EC 1105-2-408 and EC 
1165-2-209. The decision documents that will undergo peer review are the Major Rehabilitation Report 
and Environmental Assessment, as well as the technical appendices to the Main Report. No sponsor in-
kind products are expected to be prepared. 

A. Scientific Information 

The final decision document (and supporting documentation) is anticipated to contain standard 
engineering, environmental and economic analyses and information; therefore no influential scientific 
information is likely to be contained in any of the documentation. 

B. Study Challenges 

The study being conducted will recommend the best solution for rehabilitation of the Greenup dam. 
Challenges associated with the study would include estimating the probability of the various failure 
scenarios, capturing the financial impacts of the various failure scenarios, determining the optimal timing 
for the rehabilitation strategies, and packaging the rehabilitation strategies into study alternatives for 
comparison.  The risks associated with these challenges are the possibility of either over-rehabilitating 
and spending funds that could better be used elsewhere in the nation or under-rehabilitating and suffering 
a significant project failure that has serious impact to the nation and the region.  The costs and duration of 
these failures might be in the magnitude of hundreds of thousands of dollars a day for a period of 45 days 
or more. 

C. Public Involvement 

A Public Involvement Plan will be formulated to ensure public involvement throughout the major 
rehabilitation study process. Public review of the EA is scheduled for August through September 2013. 
All comments received as part of the public review period will be provided to ATR and IEPR panel 
members at the beginning of the respective review.  Additionally, public comments and responses will be 
provided in the final EA. 

TASK START DATE FINISH DATE 
Public Scoping Meeting TBD TBD 
Public Involvement Plan TBD TBD 
Public Review of Report & EA August 16, 2013 September 17, 2013 

D. Dissemination of Public Comments 

Proceedings from all public meetings and comments received during public review will be included in the 
final versions of the EA with responses included. 
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E. Points of Contact 

Questions about this Review Plan may be directed to . She may be contacted directly 
by phone at  or by email at 
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Appendix A - Points of Contact 

Office S mbol 
CELRH-PM 

CELRH-EC-DC 
Plan 
Formulation/Economics CELRH-PM-PD-F 

Environmental CELRH-PM-PD-R 

CELRH-OR-TM 

CELRH-EC-WH 

Structures CELRH-EC-DS 

Geotechnical CELRH-EC-GS 

Dam Safe CELRH-EC-GS 

Cost Engineering N/A 
Table A-1. PDT Roster 

Office 
PCXIN Position Symbol Telephone Email 

Navigation PCX Program Manager CELRD-PDS-P 

Navigation Technical POC CELRH-NC 

Table A-2. PCXIN Pomts of Contact 

ATR Panel 
Members2 Discipline Office Symbol Telephone Email 

TBD ATR Lead/Engineering 

TBD Plan Formulation 

TBD Economics 

TBD Environmental 

TBD Cost Engineering 

TBD Operations & Maintenance 

TBD Hydraulics & Hvdroloav 

TBD Real Estate 
Table A-3. ATR Panel Members 

2 The PDT is will ing to make recommendations as to appointees to the ATR Panel. 
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