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PHASING PLAN NOTES:
PHASE 20: CONSTRUCTION OF CORCRETE ENCASED CONDUITS NORTH AND SDUTH GF TAXIWAY &'
THE PROJECT SHALL DE SPLIT INTO 3 PHASES WATH A TOTAL DURATION OF 120 CALENDAR DAYS, THE UNERNEATH EXISTING TAXIWAY . THE DURATION OF PHASE 20 15 5 CALENTAR DAYS, THE WORK 15 TO BE
PHASE DETAILS ARE A% FOLLOWS:! PERFORMED AT THE CONTRACTOR DISCRETION, THE RUMWAY AKD TAEIWAY SHALL REMAIN OPEN, LEGEND
PHASE 4: THE MAIN GOAL OF PHASE 1 15 TO PERFORM, ALL SIGHIFICANT CONSTAUCTION ACTIVITIES FOR THE = BORE UMDER TAYIWAY 'C! TG INSTALL CONCRETE ENCASED COMDUIT FOR TAXIWAY EDGE LIGHTS _H_ PHASE 1 ATEA
PHOJECT THAT TAXKE PLACE INSIDE THE RUNWAY SAFETY AREA (RSA) WHILE THE RUNWAY IS CLOSED. THIS *  THE CONDUIT WILL BE CONCRETE ENCASED AS & PART OF THE PHASE 3.
INCLUDES ALL CONSTAUCTION FROM THE SOUTHERN EDGE OF RUNWAY 1028 TO 125-FEET SOUTH, THE
DURATION OF PHASE 1 IS 21 CALFNDAR DAYS, STANDARDWORK HOURS ARE 7:00 AN TO 1:00 PAL KIGHT TIME THOTE:  PHASE 25 WILL BE PERFORMED CONCURRENTLY WITH PHASE 24° H PHASE 24 AREX
WORK, 15 PERMISHBLE.
PHASE 3: SINCE TAXIWAY ‘C MUST REMAIN FULLY FUNCTIONAL THROUGHSUT THE DURATION OF THE
+  REMOVE TAXIWAY PAVEWENT (EXCEPT TAXIWAY 'T) PROJECT UNTIL THE APRRGH |5 BUILT GUT TO MEET THE NEW PARALLEL TAXIWAY, PHASE 3 ACTIVITIES I e aBARER
*  HEMOVE TAXTWAY ft RUNWAY EDGE LIGHTS NCLUDE THE AEMOVAL OF THE TAXIWAY 'C' PAVEMENT AND RE-GRADE THE REMOVAL AREA. GHCE THE s_
+ CONSTRUCT NEW TAXIWAY PAVEMENT PAVEMENT 15 REMOVED, THE REMAINING AREA OF TAXIWAY '’ CAN E RECONSTRUCTED T0 FULLY COMPLETE
+  INSTALL ELECTRICAL INFRASTRUCTURE E: CIRCUITRY FOR REW TAXIWAY/RUNWAY EDGE LIGHTS AND TAXIWAY A’ PAYING. THE RUNWAY WL BE CLOSED WHILE REMOVING THE PAVEMENT AKD RE-GRADING THE
GUIDAMCE SKGHS, WITH LINDERDRAINS REMOVAL AREA WITHIN THE RSA, THE DURATION GF PHASE 3 15 14 CALENDAR DAYS, WITH THE RURWAY PHASE 3 AREA
+ RE-GRADE EXISTING RUNWAY SAFETY AREA (RSA] BEIKG CLOSED FOR 3 DAY WEEKEND CLOSURE.
+ RE-CIRCUIT TALANE EDGE LIGHTS AND RUNWAY EDGE LIGHTS FOR THE TAXILAE FROM. THE MID-DHIQ
HANGAR TO THE RUNWAY EDGE = TAXIWAY ‘C PAYEMENT REMOVAL (REMOWAL WATHIN THE RSA MUST BE PERFORMED DURING 3 DAY RSA- EXISTING RSA (RUNWAY SAFETY AREA 150" WIDE)
«  INSTALL TW GUIDANCE SIGHS WEEKEND CLOSURE)
= INSTALL UNDERDRAINS AND CLEAROUTS. *  ME-GRADE REMOVAL AREA (RE-GRADING WITHIN THE RSA MUST BE PERFORMED DURING 3 DAY WEEXEND
CLOSURE) BT
PHASE 24; CONSTRUCTION OF PARALLEL TAXTWAY ARD CONNECTOR TAXIWAYS UP TO PHASE 1 LIWITS. THE « PAVEREMAINING TAXTWAY &' AREA WHERE IT DVERLAPPED WATH TAXIWAY C' AD PAINT SURFACE el PO BT ALY 0 ECT FREE AREA SUT EY
BURATIGN OF PHASE 24 I5 45 CALENDAR DAYS, STANDAAD WORK HOLIRS ARE 7:00 AM TO 2:00 Pid, MARKINGS IN THAT ARER
= CONCRETE ENCASED COMDUIT INSULATED IN PHASE 20. z
= CONSTRUCT NEW TAXIWAY PAVEVENT — g —— X — EX. AIRPCAT FENCE
*  CONSTRUCT NEW ASCS ACCESS ROAD
+ INSTALL ELECTRICAL INFRASTRUCTURE & CIRCUITRY FOR NEW TAXTWAY EDSE LIGHTS AND GUIDANCE
SIGHS
*  IMSTALL UNDERDRA|NS AND CLEANCUTS.
- PAINT SURFACE MARKINGS
*  INSTALL STORMWATER STRUCTURES AND PIPES
«  INSTALL BIO-RETENTION CELLS
*  GRADE AND CONSTRUCT HEW DETENTION BASIN
*  REMOVE AND REPLACE RUNWAY 10 WINDCONE
HOTE:  PHASE 2A CAN BE PERFORMED CONCLRRENTLY WITH PHASE 1*
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