



**US Army Corps
of Engineers®**

HUNTINGTON DISTRICT

ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

DATE: 08/29/2016
POC: KENT C.
BROWNING
Chief, Waterway
Section
304-399-5239

NOTICE NUMBER: 6883-2
LOCAL NUMBER: 16-22
WATERWAY: OHIO RIVER

EFFECTIVE: 08/25/2016 07:00 thru 12/09/2016 17:00
EDT

REVISION TO NTNI 16-08

TENTATIVE MAINTENANCE SCHEDULE FOR 2016

HUNTINGTON DISTRICT

Reference Notice to Navigation Interests 16-08, dated 4 April 2016. The main chamber miter gate replacement at Greenup Locks is almost complete, and the main chamber is now available for use. Some final work is still ongoing, and the auxiliary chamber will remain closed until 31 August 2016. The maintenance schedule for 2016 has been revised as follows:

PROJECT	REPAIRS	DATES	REMARKS
Greenup L&D	Completion of Main Chamber Miter Gate Replacement	25 AUG - 31 AUGUST	Main Chamber Open / Aux. Chamber Closed
Willow Island L&D	Repairs to Dam Gate and Main Chamber Miter Gate	6 Sep - 30 Sep	Intermittent Closures on Main Chamber / Aux. Chamber Closed
Robert C. Byrd L&D	Auxiliary Miter Gate Repairs	3 Oct - 9 Dec	Auxiliary Chamber Closed

All interested parties should review the maintenance schedule for impact. Additional notices furnishing specific information and operating requirements for repairs resulting in major delays will be published prior to commencing the work items listed.

//signed//

PETER K. DODGION
Chief, Technical Support Branch