



# December 2, 2021 Zoar Section 106 Consulting Parties Meeting Minutes:

**Attendees:** Listed in Table 1

**Meeting Start:** 3:00 p.m. EST

- We'll probably need to talk later this week to determine if we need another meeting later in December
- Verification of drilling of IEIT Demo Section Completed 18-20 October 2021
- Demo section did not meet acceptance criteria
- We are making sure that the data from the test trench will actually provide the information we need
- Street Vacation documents have been submitted for approval, they are with the county auditor and recorder
- Draft flier has been edited to read "while minimizing the disruption of your enjoyment of one of our National Treasures"
- Flier will be edited to point out things such as street names, north arrow, parking and no parking areas, etc
- More detail will be added to the "What's all the Fuss" section
- Schedule may change due to ambiguity as to whether or not we need a new test trench
  - Ms. Koehlinger suggested that we could still include major events, particularly those that follow major holidays such as Christmas at Zoar
- Heritage Ohio has suggested that different, more appropriate photos be used, this will be implemented
  - We would like to hear comment as to the use of photos of volunteer reenactors
- An offline meeting might be a good idea just for the flier that would involve the village and OHC and others who might want to attend
- Second Addendum should be out soon as well as construction schedule revisions necessary due to IEIT demonstration section results and Contractor's recent request to conduct additional verification drilling and testing
- Production phase of IEIT will not continue until Demo Section is approved
- Dedicated phone and email remain active
  - Mayor Gordon would like to know if persons or security people periodically review site behind orange fence, the fence is periodically left open
    - The fence is closed at the end of the work day
  - If the material doesn't meet specs, then will it need to be removed?
    - Possibly, but we do not know yet
    - Next construction item will be decided soon between Corps and Contractor
  - Stephen Biehl would like to know if they do their initial drilling, will they maintain their current boundaries?
    - Yes, those bounds will be retained, even access to and from

- Lori Feeney wanted to get more detail as to what exactly was going on with the IEIT trench and has requested to be copied on those communications
  - Nathan agreed to include Lori on those communications and get her more detail on that subject
- Mayor Gordon would like to know updates on the test trench as soon as we know that information, but another meeting might not be necessary
  - Nathan agreed that that information would be disclosed

**Meeting concluded approximately 3:40 P.M.**

**Table 1: Meeting Attendees**

NAME	ORGANIZATION
Tim Schilling	NPS Archaeologist
Cheryl Stasiak	DRS Enterprises
Geoffrey Burt	NPS
Gail Garbrandt	Director County Elections
Scott Gordon	Mayor Zoar
Linda Pansing	OHC
Joel Kurtz	DR Walter
Kristen Koehlinger	OSHPO
Al Tonetti	OAC
Nathan White	USACE Archaeologist
Stephen Biehl	OSHPO
KC Hoard	USACE

**U.S. ARMY CORPS OF ENGINEERS – HUNTINGTON DISTRICT**

502 Eighth Street. Huntington, WV 25701

<http://www.lrh.usace.army.mil/>