



June 24, 2021 Zoar Section 106 Consulting Parties Meeting Minutes:

Attendees: Listed in Table 1

Meeting Start: 3:00 p.m. EST

Review of Recent Activities:

- Consulting Parties meeting was held on May 27, 2021
- Archaeology/Geophysical contract has been awarded; Safety Plan needs reviewed
- Pre-construction submittals for IEIT & Berm construction contract ongoing; working on several resubmittals, the process is moving forward but may seem slow, this is all a natural outcome of the review process.
- Draft long-term Risk Management Plan initiated; will follow Section 106 guidelines and the PA Looking at unanticipated impacts and unanticipated discoveries.
NHL property requires extra effort to mitigate harm.
Treatment of human remains will follow law and regulations.
Vibration Monitoring is included in contract specifications. Will share peak threshold w/ group
- Draft flyer completed, will be printed by contractor

Review of Current Project Schedule:

- USACE and CPs submitted comments
- USACE Awarded contract for Archaeology/Geophysical work
- USACE Coordinating IEIT schedule with Contractor
- USACE coordinating schedule with contractor
- Construction Phase to commence
Plan reviews still need to be approved prior to start
- Dedicated telephone line and email address published for stakeholders
Public Meetings will be supported by written documents mailed to residents
Draft letter generated 2 weeks prior
Public meetings will initiate prior to construction
West Street property has not yet been vacated – Real Estate will be contacted

A summative review of the Draft Long-Term Risk Management Plan was presented

Discussion

- Nathan White will serve as the District Archaeologist on task
- The Quality Assurance Representative will be a USACE employee, located on site.
- OVA's code permit has been completed.

Meeting concluded approximately 4:12 P.M.

Table 1: Meeting Attendees

NAME	ORGANIZATION
Lori Feeney	Independent Journalist
Joe Stahlman	Seneca Nation of Indians
Betsy Merritt	National Trust for Historic Preservation
Bill Kennedy	OHC
Linda Pansing	OHC
Joel Kurtz	DRW
Kristen Koehlinger	OSHPO
Al Tonetti	OAC
Scott Gordon	Mayor Zoar
Nathan White	USACE Archaeologist
Stephen Biehl	OSHPO
Seth Lyle	USACE Lead Engineer
Annette Ericksen	USACE Archaeologist