



# **May 27, 2021 Zoar Section 106 Consulting Parties Meeting Minutes:**

**Attendees: Listed in Table 1**

**Meeting Start: 3:00 p.m. EST**

Review of Recent Activities:

- SOW comments received and integrated concerning archaeology/geophysical survey; summary of comments and resolutions presented
- Question to reference 36CFR800 to clarify “reasonable & good faith effort”
- Conducted Consulting Parties (CPs) meeting on April 29, 2021
- Archaeology/Geophysical Scope of Work circulated for review and comment
- Pre-construction submittals for IEIT & Berm construction contract ongoing; working on several resubmittals
- Draft long-term Risk Management Plan scheduled for circulation June 11, 2021
- Draft flyer completed should go to print end of June (AMENDED TO JULY) draft language presented

Review of Current Project Schedule:

- USACE and CPs submitted comments to SOW
- USACE Implements Public Outreach Plan; Scheduling of Docent Training underway dedicated phone line and contact info published for stakeholders
- USACE coordinating schedule with contractor
- Harvest Festival scheduled for end of July – need to confirm alternative parking (PARKING CONFIRMED BY MR. ELSASSER OF ZOAR COUNCIL)
- Public meeting schedule not yet confirmed; will incorporate multimedia outreach; Contractor has provided a draft notification letter for review.

Discussion

- Continuation of project into winter months – street paving may need to be delayed
- Expected date of completed Arch/Geophys report unknown; contract is working through the process
- Funding for signage and bussing options for visitors requested – USACE will review the PA and circle back on funding opportunities

**Meeting concluded approximately 3:45 P.M.**

**Table 1: Meeting Attendees**

<b>NAME</b>	<b>ORGANIZATION</b>
Kevin Nolan	OAC
Joel Kurtz	DRW
Kristen Koehlinger	OSHPO
Lesli Stone Smith	USACE PM
Al Tonetti	OAC
Scott Gordon	Mayor Zoar
Nathan White	USACE Archaeologist
Stephen Biehl	OSHPO
Adam Sautter	DRS Enterprises
Cheryl Stasiak	DRS Enterprises
John Elasser	Zoar Village Council
Seth Lyle	USACE Lead Engineer
Geoffrey Burt	NPS
Annette Ericksen	USACE Archaeologist