
BELLEVILLE SALVAGE PROJECT
1800 Hr Update 18 January 2005
* Current barge status on dam – four (4) remain sunk.   
* Equipment requests and mobilization status
· BEL bulkhead piggyback crane and man basket continues to be utilized for salvage operations.
· BEL workboat, M/V McKelvey, continues to be utilized for recovery efforts.
                    o    LRH survey vessel performing profile survey for OR Miles 164 - 170, 184 - 186 and follow up with entire BEL upper pool.
*  River conditions

· 6.6’ Upper Gage and 26.9’ Lower Gage at 1800 hrs.  Lower gage is falling     0.1’ per hour.
                   o     Upper Pool is 5.6’ below normal pool.
*  One (1) vessels locked through BEL L/D since 0000 hrs. on 18 Jan.  Three (3) red flagged vessels are in the RAO pool.  No vessels are in the BEL pool.
*  Notice to Navigation No. 05-04 remains in effect.  Locking requests continue to be regulated by industry representative.  Restrictions are in place as a result of water levels.  However, locking operations are essentially ended until salvage operation clears gates and pool returns to safe operating levels.   
*  Meigs County EMS are on site during salvage operations.    

*  Salvage Activities:

     -  AEP Barge 877 is sunk at OR Mile 215.5.  The barge is marked with a lighted buoy and a notice has been issued.  
     -  Okie Moore’s equipment is positioned above the dam, rigging equipment and sunken AEP Barge 8815, attempting to remove from Pier No. 4.
     -  River Salvage’s setting anchor above dam preparing to lower barge with hydraulic shear and attempting to remove PEN Barge 207 from Pier No. 7.    
 Taskers


       o  Need daily update on pool loss countdown.  Will need predictions on building upper pool once gates are cleared.

