
BELLEVILLE  SALVAGE  PROJECT
0800 Hr Update 27 January 2005
* Current barge status on dam –  portions of three (3) barges remain sunk.  

*  Tainter Gate Nos. 1, 2, 4, 5, 7 and 8 can be closed.  Two (2) bays remain obstructed.   
* Equipment requests and mobilization status
· BEL bulkhead piggyback crane and man basket continues to be utilized for salvage operations.
· BEL workboat, M/V McKelvey, continues to be utilized as a safety boat.
*  River conditions

· -1.6’ Upper Gage and 19.7’ Lower Gage at 0800 hrs.  Lower gage has raised 0.7’ since last update.
                    o     Upper Pool is 13.6’ below normal pool.
*  Locking operations have ceased through BEL L/D.  Thirteen (13) are in the RAO Pool, nine (9) of which are red flagged tows.  No tows are in the BEL Pool.  Nineteen (19) tows are in the WIO Pool, six (6) of which are red flagged tows.
*  Notice to Navigation No. 05-04 remains in effect.  Locking operations have ceased until salvage operation clears gates and pool returns to safe operating levels.  Once locking resumes, tows in queue will be managed by industry representative.  
*  Meigs County EMS are on site during salvage operations.    

*  Salvage Activities:

     -  AEP Barge 877 is sunk at OR Mile 215.5.  The barge is marked with a lighted buoy and a notice has been issued.  
     -  Okie Moore has completed additional reinforcement and rigging of AEP Barge 8815 which was pulled from Pier No. 4 and is currently positioned in Gate Bay No. 3.  Pulling operations resumed at approximately 0730 hours on 27 January.  
     -  River Salvage welding on the box end section of PEN Barge 207 removed from within Gate Bay No. 7.   Upon completion of welding operations for the box end section of PEN Barge 207, divers are scheduled to cut and rig the rake end section of PEN Barge 207 located in Gate Bay No. 6 in preparation for removal.  
   Taskers


       o  Need daily update on pool loss forecast.

