



**US Army Corps
of Engineers**

HUNTINGTON DISTRICT

ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

NOTICE TO NAVIGATION INTERESTS

DATE: 10/24/2020

POC: Kent C. Browning
Chief, Technical Support Branch

NOTICE NUMBER: 11521-4

LOCAL NUMBER: 20-23
WATERWAY: KANAWHA RIVER
OHIO RIVER

EFFECTIVE: 03/18/2020 07:00 thru 12/18/2020 17:00 EST

REVISION TO NOTICE TO NAVIGATION INTERESTS 20-21

TENTATIVE MAINTENANCE SCHEDULE FOR 2020

HUNTINGTON DISTRICT

Reference Notice to Navigation Interests 20-21 dated 23 September 2020. The anticipated completion date for Winfield Lock and Dam work has been extended to 14 November 2020. Due to this delay, the start date for the second phase of maintenance work at Greenup Locks and Dam has been extended to 16 November 2020. The main chamber will remain closed until the completion of the work on or about 18 December 2020. The auxiliary chamber will remain available for lockage during the closure. All other pertinent information remains the same.

<u>PROJECT</u>	<u>REPAIRS</u>	<u>DATES</u>	<u>REMARKS</u>
Winfield L&D	Dam - Roller Gate Repairs	4 Oct - 14 Nov	No Closure
Greenup L&D	Main Chamber Emptying System Repairs	16 Nov - 18 Dec	Main Chamber Closure

All interested parties should review the maintenance schedule for impact. Additional notices furnishing specific information and operating requirements for repairs resulting in major delays will be published prior to commencing the work items listed.

//signed//

Kent C. Browning
Chief, Technical Support Branch