



## NOTICE TO NAVIGATION INTERESTS

### US Army Corps of Engineers®

HUNTINGTON DISTRICT  
ATTN: CELRH-DE  
502 8TH STREET  
HUNTINGTON WV 25701-2070  
HTTP://WWW.LRH.USACE.ARMY.MIL/

DATE: 03/19/2021

POC: Kent C. Browning,  
(304)399-5239

NOTICE NUMBER: 13150-4  
LOCAL NUMBER: 21-16  
WATERWAY: OHIO RIVER

EFFECTIVE: 02/16/2021 00:00 thru 10/31/2021 23:59 EDT

### REVISION TO NOTICE TO NAVIGATION INTERESTS 21-15

### TENTATIVE MAINTENANCE SCHEDULE FOR 2021

### HUNTINGTON DISTRICT

Reference Notice to Navigation Interests 21-15, dated 17 March 2021. The schedule has been adjusted and is shown below. The main chamber closure at Greenup Locks and Dam, Ohio River, mile 341.0 has been delayed and will remain closed until 23 March 2021. This will result in the auxiliary chamber closure to be delayed until 24 March 2021. All other pertinent information remains the same.

It is anticipated that major maintenance and repairs will be performed at the following locations during calendar year 2021. This notice may require periodic revision. It is given so that industrial and recreational waterway users may have a general knowledge of the lock outages and can plan their operations accordingly. Factors which may affect this schedule are the delivery of materials, repairs required but not anticipated, emergency repairs as a result of accidents, and funding.

<u>PROJECT</u>	<u>REPAIRS</u>	<u>DATES</u>	<u>REMARKS</u>
Greenup L&D	Primary Chamber Miter Gate Machinery and Valve Repairs	16 Feb - 23 Mar	Main Chamber Closure, Auxiliary Chamber Open - Intermittent Full Closures
Greenup L&D	Primary Chamber Miter Gate Machinery and Valve Repairs	24 Mar - 18 Apr	Auxiliary Chamber Closure, Main Chamber Open
Meldahl L&D	Miter Gate Machinery & Emergency Gate Repair	19 Apr - 11 Jun	Main Chamber Closure, Auxiliary Chamber Open - Intermittent Full Closures
Willow Island L&D	Hydraulic System Replacement	16 Aug - 30 Sep	Auxiliary Chamber Closure, Main Chamber Open
Willow Island L&D	Hydraulic System Replacement	01 Oct - 31 Oct	Main Chamber Closure, Auxiliary Chamber Open

All interested parties should review the maintenance schedule for impact. Additional notices furnishing specific information and operating requirements for repairs resulting in major delays will be published prior to commencing the work items listed.

//signed//

KENT C. BROWNING  
Chief, Technical Support Branch