



**US Army Corps
of Engineers®**

HUNTINGTON DISTRICT

ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

NOTICE TO NAVIGATION INTERESTS

DATE: 06/18/2018

POC: Brian Collins,
Acting Chief, Waterways
Section

NOTICE NUMBER: 8880

LOCAL NUMBER: 18-17
WATERWAY: KANAWHA RIVER
OHIO RIVER

EFFECTIVE: 06/22/2018 06:00 thru 08/18/2018 23:59
EDT

CHANNEL MAINTENANCE DREDGING TENTATIVE SCHEDULE

HUNTINGTON DISTRICT

OHIO AND KANAWHA RIVERS

Notice is given that on 22 June 2018, Amherst Madison will commence channel maintenance dredging on the Ohio River for the Huntington District, U.S. Army Corps of Engineers. Disposal operations will take place at the permitted sites for each location.

The contractor's floating plant will consist of the M/V LUCEDALE, M/V MILTON, one barge mounted crane, and two material barges. The vessels will be monitoring marine channel 13 and should be contacted for passing arrangements. Dredging will be performed from 6:00 AM through midnight, 7 days per week. A government dredge inspector will be in attendance at each site.

Navigators are requested to be alert to the location of the dredge and its disposal operations. It is essential that navigators await the passing signal from the dredge prior to proceeding with caution. During non-working hours, all equipment will be moored outside the navigation channel, marked and lighted according to regulations.

SITE	Approximate Commencement Date	Nearest Downstream Municipal Intake
Lower Approach Winfield Locks Kanawha River Mile 31.1	Jun 22 - 26	Huntington, WV Ohio River Mile 306.9
Lower Approach Marmet Locks Kanawha River Mile 67.7	Jun 27	Winfield, WV Kanawha River Mile 32.2
Lower Approach London Locks Kanawha River Mile 82.8	Jun 28 - 29	Winfield, WV Kanawha River Mile 32.2
Lower Approach Robert C. Byrd Locks	Jul 1 - 14	Huntington, WV

Ohio River Mile 279.6

Lower Approach
Racine Locks
Ohio River Mile 237.5

Lower Approach
Greenup Locks
Ohio River Mile 341.0

Bonanza Bar
Ohio River Mile 353.8

Lower Approach
Meldahl Locks
Ohio River Mile 436.2

Jul 15 - 21

Jul 23 - 27

Jul 28 - Aug 4

Aug 5 - 11

Ohio River Mile 306.9

Huntington, WV
Ohio River Mile 306.9

Portsmouth, OH
Ohio River Mile 350.8

Manchester, OH
Ohio River Mile 404.5

Cincinnati, OH
Ohio River Mile 462.9

//signed//

PETER K. DODGION
Chief, Technical Support Branch